Portland Public Schools – Ocean Avenue Elementary School

Past Project Schedule

October, 2007

October 24th - Programming review with Clifford School Staff

November, 2007

November 28th - School Committee approves site for new construction.

December, 2007

December 5th - Educational Specifications approved by Portland School Committee

December 5th & 6th - Programming meetings with Clifford School Staff

December 7th - Educational Specifications submitted to DOE

December 13th - Site Selection – Public Straw Poll

January, 2008

January 9th - State Board of Education Site Approval

Programming meetings with School Staff and with DOE

February, 2008

February 6th - Concept Review with Clifford School staff

Programming meetings with School Staff and with DOE

Proposed Project Schedule

February, 2008

Programming meetings with School Staff and with DOE

February 26th  Building Committee meeting
February 28th  Building Committee meeting

March, 2008

March 3rd - Construction Sub-Committee of the State Board of Education
March 3rd - Concept Design - Public Straw Poll

March 6th  Building Committee meeting

March 12th - State Board of Education Concept Approval

March 13th  Building Committee meeting

June, 2008

Local Referendum

November, 2008

Final Design & Funding Approval by State Board of Education 

December, 2008

Construction Documents Complete / Final Review

January / February, 2009

Project out to Bid

February, 2009

Final Funding Approval by the Commissioner of Education

Summer, 2011

Occupancy
2/21/2008

