

JULY						
S	M	T	W	T	F	S
		1	2	3	H	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

Timeline set by Personnel Committee
7.31.08
CALENDAR/TIMELINE
2008 - 2009
October 5th
ADVERTISING

JANUARY						
S	M	T	W	T	F	S
				H	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	H	20	21	22	23	24
25	26	27	28	29	30	31

AUGUST						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

BROCHURE/APPLICATION DEADLINE
October 31st
APPLICATION DEADLINE DATE
Done

FEBRUARY						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	H	17	18	19	20	21
22	23	24	25	26	27	28

SEPTEMBER						
S	M	T	W	T	F	S
	H	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

OBTAIN PUBLIC/STAFF INPUT
Aug. 20th deadline - Personnel comm.
Aug. 25th Policy Comm.
FINALIZE QUALIFICATIONS JOB DESCRIPTIONS
November
REVIEW OF APPLICATION MATERIALS
November

MARCH						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

OCTOBER						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	H	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

DEVELOP QUESTIONS FOR 1ST INTERVIEWS
wk of December 8th
1ST ROUND OF INTERVIEWS
End December
DEVELOP QUESTIONS FOR 2ND INTERVIEWS

APRIL						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	H	21	22	23	24	25
26	27	28	29	30		

NOVEMBER						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	H	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	H	28	29
30						

DEVELOP QUESTIONS FOR 2ND ROUND OF INTERVIEWS
January 2009
January by SC
REFERENCE CHECKS
End Jan

MAY						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	H	26	27	28	29	30
31						

DECEMBER						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	H	26	27
28	29	30	31			

SITE VISITS
FINAL INTERVIEWS
February 25th SC
ELECTION OF meeting SUPERINTENDENT
July 1st
EMPLOYMENT START DATE

JUNE						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

← Possible visits to Portland by candidates

* Public event to be held after SC vote